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Legislative Analyst’s Office 
Supplemental Report of the 2006 Budget Act  

2006-07 Fiscal Year 
 
 

Item 3600-001-0001 Department of Fish and Game 

3. Progress Report on Tasks Associated With Corrective Action Plan  
The department shall make progress reports for each task associated with its 
corrective plan available quarterly through January 2008 for legislative review upon 
request. These tasks include: (1) Review Management Tools for Monitoring Budget 
Allotments and Activities; (2) Review of Methodology Used to Project Revenues; and 
(3) Department Program Budget Structure Development; (3A) Department Project 
Codes Review, (3B) Program Activity Review, (3C) Cal STARS Index and PCA 
Review, (3D) Index/PCA Budget Allotments and Program Activities Review, 
(3E) Index and Program Alignment Review. 

 
 

 
DEPARTMENT RESPONSE: 
 

 
FY 2006-07 –  2007 Progress Report on the 2006  
                          Corrective Action Plan 

 
 
INTRODUCTION 
 
CPS, Human Resource Services (CPS) believes the Department of Fish & Game 
(Department) is and has been working diligently to complete this immense project that 
will have immeasurable positive effects on the Department’s fiscal reporting capability.  
Based on CPS’s review, there are no potential problems or anticipated difficulties, other 
than the extended time, of a twelve month delay in the completion of the Component 
Budget Allotment development and distribution. 
  
 
PROGRAM SUMMARY 
 
This is an summary accumlation of quarterly (plus one individual month of October 
2007) progress reports on the implementation progress of tasks identified in the 2006 
Corrective Action Plan resulting from the Phase 1 Fiscal System Review as prescribed 
in the Legislative Analyst’s Office (LAO) Supplemental Report of the 2006 Budget Act.  
This report covers the work performed by the Department for the period July 1, 2007 
through October 31, 2007, in partnership with CPS.     
 



 
 

2

 
BACKGROUND 

 
Pursuant to a FY 2005-06 Budget Act augmentation of $150,000 General Fund 
proposed by the Legislature, the Department was required through Supplemental 
Report Language to hire an objective entity to review its Accounting Systems for fiscal 
improvements.  The Department contracted with CPS, Human Resource Services, in 
the sum of $50,000 for a review of its fiscal systems, considered Phase 1.  The contract 
deliverable resulted in CPS’s issuance of the Phase 1 Fiscal Systems Review report in 
March 2006 documenting the Department’s use of the CALSTARS accounting system 
for transactions and financial reporting.  Based upon CPS interviews, testing, analysis, 
review of various audit reports and the many years of successful use of this system by 
most state agencies, CPS believes CALSTARS is a sound vehicle to accomplish the 
Department’s accounting and financial reporting.  As a result of the review, the LAO’s 
Supplemental Report required the Department to provide a quarterly progress report on 
the implementation of the following Department-identified Phase 2 tasks: 
 

1. Review management tools for monitoring budget allotments and activities 
2. Review the methodology used to project revenues, and  
3. Department program budget structure development, including: 

A. Department project codes review 
B. Program activity review 
C. CalSTARS index and PCA review 
D. Index/PCA budget allotments and program activities review 
E. Index and program alignment review 

 
Pursuant to this requirement, the Department re-engaged CPS on September 20, 2006 
to assist in implementing systems and procedures to address the issues raised in the 
Phase 1 review, and identified for review and correction in Phase 2 to address the 
LAO’s Supplemental Report Language.  In this second contract with CPS for the 
appropriation balance of $100,000 (reappropriated in FY 2006-07), their role is to 
provide oversight and technical assistance to the project’s management, 
implementation and reporting.  The project has a revised contract expiration date of 
December 31, 2009, proposed in an amendment in process, with continued assistance 
from CPS to identify and correct processes, and the deliverable of a final report.   
 
This report includes a Recommendation Implementation Status Summary, followed by a 
detailed Task Status for the Prior Period, and CPS Planned Actions. 
 
 
OUTCOMES AND PERFORMANCE MEASURES 
 
Recommendation Implementation Status Summary  

 
The following summarizes the progress of the implementation of recommendations from 
the Department’s Phase 1 Fiscal Systems Review, and the tasks identified in Item 3 of  
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the Interim Progress Report on Tasks Associated with the Corrective Action Plan 
specified in the LAO’s Supplemental Report of the 2006 Budget Act.  To date, the 
Department has implemented 27 of 36 recommendations (75%).  CPS is in various 
stages of verifying recommendations for implementation.   
 
Total Quarterly Item # Completed In Process No Action 

36 1 – 36 27 9 0 
 
 
        ********************************************* 
 
 
Task Status for the Prior Period and CPS Planned Action 
 
The following describes the Department actions taken and verified by CPS 
through October 2007 to address specific Phase 1 review recommendations and LAO 
Supplemental Report Task #1 (review management tools for monitoring budget 
allotments and activities).  CPS planned action and evaluation tasks are also described. 
 
1. Evaluation of Pilot Automated Timesheet Submission. 

CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is  
required. 

 
2. Bring supervisors and managers into compliance with “Employee and Supervisor 

Time” Reporting Guidelines. 
The internal Audit Branch (AB) Manager indicated the audit concerning payroll 
issues is expected to be finalized after October 14, 2007.  As a result, CPS has not 
had an opportunity to review this report.  However, the AB Manager indicated this 
audit did not identify any problems concerning time reporting practices.  Moreover, 
the Federal Government did not mention any problems concerning time reporting 
practices during the recent exit conference of the Sport Fish Protection and Wildlife 
Restoration Grant Programs audit. 
CPS Planned Action & Evaluation 
CPS will review the Department internal audit and the Federal Government audit 
reports upon issuance. 

 
3. Develop a monthly reporting system for evaluation of labor distribution reports. 
 The Administration Division indicated the pilot report will not be run until after 

January 2008. The delay is a result of the Department’s current project to convert 
the alpha-numeric data (PCAs, Indices, etc.) in the Budget Management System and 
CalSTARS to a new numeric coding system. Once this project is completed, the 
data in the Data Warehouse can be used to run the monthly time reporting system 
for evaluation purposes. 
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CPS Planned Action & Evaluation 
CPS will review the results of running the monthly reporting system in February 
2008. 

 
4.   Ensure the accuracy of documentation of labor cost charged to Federal Assistance 

Grants. 
The Department has developed new procedures to gather and collect expenditure 
information to support federal claims for grant reimbursement.  CPS reviewed the 
new “Federal Assistance Grant Guidelines,” “Departmental Bulletin 2006-04, Time 
Sheet Procedures” and “How to Survive a Federal Assistance Audit,” and found 
them to be clear and comprehensive.  The manager of the Grant Management and 
Federal Assistance Branch (GMFAB) indicated that some training relative to these 
guidelines and procedures has already been provided and mandatory training for 
regional contract managers is currently being planned.  The Department’s 
implementation of this guidance and training will be demonstrated through the 
results of forthcoming Federal audits. 

 CPS Planned Action and Evaluation 
CPS will review the results of forthcoming Federal audits. 
 

5. Conduct internal control audits in accordance with Financial Integrity and State 
Manager's Accountability Act (FISMA). 
The internal AB Manager indicated the bi-annual FISMA audit is proceeding on 
schedule and will be available to support the December 31, 2007 required 
certification of the Department Director to the Legislature and Department of 
Finance.  
CPS Planned Action & Evaluation 
CPS will follow-up in January 2008 to ensure that the required certification has been  
accomplished. 
 

6. Require Accounting Management to review and approve all adjusting entries prior to 
entry into CALSTARS and determine if there is an impact to current cash balance in 
the Fish and Game Preservation Fund (FGPF). 

 The Accounting Services Branch (ASB) has issued procedures for making 
adjustments to accounting records.  The AB reviewed the use of these procedures 
and found that ASB management appears to be reviewing and approving all 
adjusting PFA entries prior to entry into CALSTARS. 
CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is  
required. 
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7. Review and develop process improvements and efficiencies regarding accounting 

special adjustments. 
ASB has issued adjustment procedures.  The AB reviewed the procedures and 
found that ASB appears to be properly following the new process for accounting 
PFA special adjustments.  
CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is  
required. 

 
8. The internal Audit Branch will verify that adjusting entries are proper, documented 

and approved in its Financial Integrity and State Managers’ Accountability Act 
(FISMA) financial statement audit. 
The AB has completed a six month follow-up on its Cash Disbursement Cycle Audit 
and found that PFA adjusting entries appeared to be properly prepared, 
documented, monitored and approved by management. 
CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is  
required. 

 
9. Quantify any immediate impacts to FGPF cash balance. 

The Department assessed the impact to the FGPF as a part of determining a 
repayment plan of OSPR funds.   
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
10. Develop a plan to complete payment to OSPR. 
 The Department developed a repayment plan that OSPR management approved.  

The Department also developed a process to establish the manner in which Plan of 
Financial Adjustments (PFAs) are handled and financed through OSPR funds.   
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is 
required. 

 
11. Develop a plan to repay other borrowed funds. 

The 2006-07 State Budget Change book contains Item 104 that explains the 
purpose of the $19.9 million General Fund approved by the Legislature to repay 
dedicated accounts in the Fish and Game Preservation Fund.  These funds are 
payable from account 3600-001-0200. 
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CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
12. Develop a policy and process for PFA usage requiring Assistant Deputy Director, 

Fiscal Administration, review and approval. 
In July 2006, the Department developed updated desk procedures to handle PFAs.  
The AB intends to include a review of the use of these procedures in its audit that 
began in December 2006.  The AB review of PFA procedures found that the ASB 
appears to be adhering to the Assistant Deputy Director review and approval policy 
for PFA usage, and that the PFA manual is up to date. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
13. Update Indirect Cost Rates. 
 Department Administration has updated and provided CPS with indirect cost rates 

and changes for both FY 2005-06 and FY 2006-07.  The Federal Government is 
expected to include a review of indirect cost rate allocations as a part of its Sport 
Fish and Wildlife Restoration grant audit.  This audit covers the 2004-05 and 2005-
06 periods and is expected to be completed at the end of 2007.  
CPS Planned Action & Evaluation 
CPS will review the final AB report and the Federal audit report when they become 
available. 

 
14. Setup and utilize a uniform process for collecting Department matching costs for 

federal reimbursements. 
 The Director’s Bulletin 2006/03 was issued July 18, 2006.  The Federal auditors 

indicated they intend to perform an audit of Department charges including matching 
costs as part of the Sports Fish and Wildlife Restoration grant program audits to be 
completed in October 2007.  

  CPS Planned Action & Evaluation 
 CPS will review the Federal audit report when they become available. 
 
15. Create process for reporting OSPR revenues. 

The Department‘s Information Technology Branch (ITB) is working on an automated 
method to provide OSPR with timely revenue information.  The Business Analysis 
Unit reported that CALSTARS revenue data was being input into the Business 
Services Data Warehouse (BSDW) and three new revenue reports are now 
available to BSDW users.    
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CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is required. 

 
16. Provide OSPR with detailed information regarding composition and method of 

allocating distributed Administration charges to OSPR funds. 
 OSPR representatives have discussed this matter with the Budget Branch staff. The 

Department would benefit from written procedures that clearly describe the method 
used for allocating Distributed Administration costs.  ASB management indicated it 
will provide OSPR at fiscal year end (August 2007) with the details supporting 
allocation of Distributed Administration to OSPR programs and funds.   
CPS Planned Action & Evaluation 
This task is satisfactorily completed.  CPS believes no further action is required. 
 

17. Provide OSPR with copies of communications from control agencies relative to Pro 
Rata and SMIF rates and computations. 
ASB indicated that OSPR is provided this information annually.  
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is required. 

 
18. Determine the procedure for including OSPR in the determination of the method 

used to allocate SMIF interest to Fund 0207 sub account. 
ASB will follow-up to determine whether action has been taken on this item.  
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
19. Establish formal OSPR approval procedures relative to making PFA requests to the 

State Controller. 
The Department developed formal approval procedures. OSPR representatives 
indicated that the new procedures are sufficient to ensure that the Division has pre-
approval of PFAs involving OSPR funds. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
 
Department actions taken to address specific Phase 1 review recommendations 
and LAO Supplemental Report Task #2 (review of methodology used to project 
revenues) include: 
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20. Review the revenue projection methodology. 

CPS has reviewed, researched and commented on the revenue projection 
methodology. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
21. Posting of timely revenues. 

The Department’s implementation of the Automated License Data System (ALDS) is 
expected to improve revenue estimation by the Department.  The delay in the 
contractor’s (Outdoor Central) implementation of ALDS to the October 2008 
timeframe will slow the Department’s efforts to achieve an improved revenue 
estimation process. 
CPS Planned Action & Evaluation 
CPS will continue to follow-up with the Executive Sponsor and License and Revenue 
Branch staff on the implementation of the ALDS. 

 
 
Department actions taken to address specific Phase 1 review recommendations 
and LAO Supplemental Report Task #3 (department program budget structure 
development) include: 
 
22. Review funding assignments of PCAs for appropriateness (Tasks #3c & 3d). 
 The Department’s PCA Numbering Code Convention Guidelines and the new Index 

Structure are completed.  Also see items #34 and #35, within this report. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
 
Department actions taken to address Phase 1 review recommendations not 
specifically covered in the LAO’s Supplemental Report include: 
 
23. Improve Accounts Receivable collections.   

A manager from the Program Management Branch has been assigned to work with 
ASB staff on a daily basis on Accounts Receivable (AR) collections.  The primary 
focus is on accounts over 120 days old.  Many of these accounts are being 
reclassified as contingent receivables, some of which will be submitted to the State 
Controller’s Office requesting discharge from accountability.  In addition, ASB has 
formed a collections unit lead, a working supervisor, to enhance collection efforts 
and they are reviewing and implementing new practices to increase collections.   
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ASB is continuing to pursue collection by attaching liens for outstanding 
environmental fees and initiating offset procedures with state taxing agencies. 
CPS Planned Action & Evaluation  
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
24. Improve collections of federal reimbursements.  

ASB has developed procedures to support federal reimbursement and federal draw-
downs.  CPS reviewed the new federal cash draw-down procedures and found that 
they appeared effective in claiming federal monies on a prompt basis.  
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 
 

25. Improve systems for collecting and remitting federal reimbursement receipts.  
Department issued Director’s Bulletin 2006/03 and desk procedures were developed 
to collect reimbursement for Federal Aid project costs.  ASB is now utilizing the 
federal Smart Link and Noah systems to bill and collect reimbursements in a timely 
manner. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is required.  
 

26. Perform timely fund reconciliations.  
The items included in this reconciliation issue were identified through CPS’s review 
as well as an audit report issued by both the Department’s internal Audit Branch and 
the Department of Finance Audit Office. The reconciliation subtasks are as follows: 
a. Expenditures contained in the Business Services Data Warehouse (BSDW) and 

CALSTARS do match at the close of each fiscal month.  However, ASB 
occasionally enters data into CALSTARS after the month-end close which 
disrupts the match, but not materially.  Business Analysis staff contends that 
significant differences do not result because of this practice and that the data can 
still be relied upon. 

CPS Planned Action & Evaluation 
This subtask is satisfactorily completed.  CPS believes no further action is 
required. 
 
b. The Department internal AB Audit, WA 03-18, $1.5 million in items contained in 

the General Checking Account as uncleared collections had not been reconciled.  
The ASB has resolved this problem. ASB reduced the amount of unreconciled 
items to $250,000.  The Department of Finance issued email permission to 
charge the remaining unresolved items to the General Fund.  ASB provided CPS 
with a copy of this directive and confirmed that the Department is authorized to 
charge the remaining unreconciled items to the General Fund. 
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CPS Planned Action & Evaluation 
This subtask is satisfactorily completed. CPS believes no further action is 
required. 
 
c. Department internal AB Audit, WA 04-15; reconcile between subsidiary and 

General Ledger for Fund 200 as required by SAM 7800.  The ASB reports it is in 
compliance with SAM 7800 relative to Fund 200 reconciliation.  

CPS Planned Action & Evaluation 
This subtask is satisfactorily completed. CPS believes no further action is 
required. 
 
d. DOF Management Letter, Audit of Bond Funds, FEB 2005; reconcile the 

difference between CALSTARS Q16 and D16 reports in order to improve the 
accuracy of the encumbrance process.  The ASB indicates this recommended 
reconciliation is a cumbersome task.  ASB has devised another worksheet 
method to reconcile the encumbrance process that they report is more efficient 
and effective. CPS believes the new worksheet process will assist in ensuring the 
accuracy of the encumbrance process. 

CPS Planned Action & Evaluation 
The subtask is satisfactorily completed.  CPS believes no further action is  
required. 
 
 e. Department internal AB Audit, WA 02-36, Dec 2003; numerous items had not 

been reconciled in the General Fund, Oil Spill Restoration Fund and Federal 
Trust Fund.  The ASB reports that all reconciliations are current.   

CPS Planned Action & Evaluation 
The subtask is satisfactorily completed.  CPS believes no further action is 
required. 
 

27. Repay the $1.5 million Loan to the Native Species Conservation and Enhancement 
Account.   
Department administration indicates the loan was approved for repayment in July 
2006.  However, the Department has since determined the actual interest due 
requires an additional $265,000 payment.  The ASB reported that both the principal 
and interest on this loan have been repaid.  

  CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 
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28. Improve remittance to the State Treasurer and eliminate lost interest earnings. 

ASB worked with the Department of Finance – Fiscal Systems and Consulting Unit 
(FSCU) to develop a procedure to eliminate uncleared collections.  As a result, ASB 
has eliminated the remittance lags related to uncleared collections.  ASB provides 
the Assistant Deputy Director, Fiscal Administration with status reports on a regular 
basis.  
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
29. Assess the appropriate design, structure and staffing levels for the Accounting 

Services Branch (ASB).  
CPS has identified a number of opportunities to improve accounts receivable 
collections, accounts payable and reconciliation processes. CPS has established a 
work plan with the Assistant Deputy Director, Fiscal Administration to implement 
improvements in the operation of the accounting functions.  CPS is currently 
assisting with development of desktop procedures for invoicing and collections, 
coding for multiple types of receipts, and other cashiering related work.  
 
Improvements are planned to be implemented through December 2008 and written 
procedures for the entire Accounts Receivable and Cashiering functions are 
scheduled for completion by early 2008. In addition, a manager from the Program 
Management Branch (PMB) has been assigned to work with ASB staff on 
opportunities for improvement. In addition, the Assistant Deputy Director, Fiscal 
Administration and ASB Manager have developed a more efficient accounting 
design and structure.  A review of position classifications and improvements are 
planned to be implemented within the last half of the fiscal year.  
CPS Planned Action & Evaluation 
CPS will follow-up with the Assistant Deputy Director, Fiscal Administration.   

 
30. The internal Audits Branch should report to the Chief Deputy Director.   

As of August 2006, the internal Auditor reports to the Chief Deputy Director.   
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
31. Report on the repayment status of $2.2 million of borrowed OSPR funds.   

OSPR representatives indicate the OSPR funds have been repaid. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 
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The following Department actions taken to address recommendations are not 
covered in the Phase 1 review but are included in the LAO’s Supplemental Report  
Task #3 (department program budget structure development) and include:   
 
32. Review department project codes (Task #3a). 
 The Financial Account Coding Guidelines are essentially complete and undergoing 

continuous modification.     
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
33. Review program activities (Task #3b). 
 This task is completed.  Programs 20, 25, 30, 40, 45, 50, 70 and 96 are completed 

with program component descriptions, FGC 711 designations, outputs and 
outcomes. 
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is 
required. 

 
34. Review CALSTARS indices and PCA codes Task (#3c). 
 This task is completed.  The PCA Numbering Code Convention Guidelines, Project 

Code Worksheets, and the new Index Structure are complete.  The next step is to 
link PCA dollars to Program, Element and fund sources to build the component 
budget allotments.  
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is  
required. 

 
35. Review index/PCA budget allotments and program activities (Task #3d). 
 Due to the complexity of this task, it has been divided into two phases.  In Phase 1, 

the Department successfully implemented the new numeric Index/PCA budget 
structure and components for time reporting, and expenditure purposes.  In addition 
under Phase 1, the Department is currently working to implement the new FY  
2007-08 Governor’s Program Budget structure via Budget Revision and is  
converting all former alpha budget allotments to the new numeric budget allotments 
for all programs and organizations.  Due to the immensity of this undertaking, 
converting the entire Department Budget Management System, the completion date 
for Phase 1 has been extended from September 30, 2007 to November 30, 2007.  In 
Phase 2, the Department will build a prototype Component Budget System in the 
Data Warehouse for testing by linking funded PYs to components for building actual 
Component Budget Allotments.  This will enable the Department to compare 
proposed Component Budget Allotments with actual expenditures being captured in  
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the prototype system.  Because the completion date for Phase 1 has been extended, 
the completion date for Phase 2 has been extended from November 29, 2007 to  
January 30, 2008.  Full implementation of the Program Component Budget System 
is expected to be fully implemented July 1, 2008. 
 
CPS Planned Action & Evaluation 

 CPS will continue to follow-up on the completion of this task. 
 
36. Review index and program alignment (Task #3e). 
 This task is completed.  The new numeric coding convention and organizational sub 

indices are completed.  Organizations have reviewed and cross-referenced the old 
to the new indices.     
CPS Planned Action & Evaluation 
The task is satisfactorily completed.  CPS believes no further action is required. 
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Legislative Analyst’s Office 
Supplemental Report of the 2006 Budget Act  

2006-07 Fiscal Year 
 
 
Item 3600-001-0001 Department of Fish and Game 
 
 
5. Update on Five-Year Infrastructure Plan  
 

On or before January 10, 2007, the department shall report to the chairs of the 
appropriate policy committees and the fiscal committees in both houses on an 
interim update on its five-year infrastructure plan. The interim update shall be 
provided after the department has conducted a comprehensive review of its 
infrastructure and deferred maintenance needs (facilities and lands). 

 
 

 
DEPARTMENT RESPONSE: 
 
 
FY 2006-07  --  Five-Year Infrastructure Plan – 2007-08 Report 
 

 
 
PROGRAM DESCRIPTION 
 
The Department of Fish and Game (Department) currently owns or administers 716 
properties statewide, for a total of more than one million acres (606,306 owned and 
476,335 administered).  The 716 properties include 110 wildlife areas, 123 ecological 
reserves, 11 marine reserves, 233 undesignated lands, 180 public access areas, 21 fish 
hatcheries, and 38 miscellaneous lands.  See attached tables for more detail. 
 
The Department has a responsibility to maintain its lands and facilities in a sustainable 
condition for the purposes for which they were acquired, and to allow for their safe use 
and enjoyment by Department personnel and the public.  Over time and due to limited 
resources, deficiencies in facilities maintenance and capital improvements are 
becoming increasingly apparent, compromising public health and safety, ecosystem 
health, public use opportunities, and relationships with neighboring landowners.   
 
 
BUDGETED RESOURCES  
Currently the Department has four Engineers, an allocation of $500,000 annually in 
deferred maintenance and $2.9 million for 2007-08 capital outlay projects; and $530,000 
in the Governor’s proposed budget.  In order to fully inventory the Department’s needs 
for infrastructure improvements (Capital Outlay), technical services and ongoing 
maintenance, a comprehensive consulting contract for  
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additional expertise in the civil, mechanical, electrical and transportation disciplines is 
being considered using non-game, one-time General Fund monies (See FY 2006-07 
Supplemental Report # 7, Statewide / HQ Projects in the Non-game Fish and 
Wildlife Trust Spending Plan).   
 
PROGRAM ANALYSIS 
 
As part of the Department’s Five-Year Infrastructure Planning process, infrastructure 
needs are identified and tracked, including capital outlay, land restoration and other 
improvements.  Department staff is currently evaluating the potential for expansion of  
the five-year planning process to address needs for: 
 
• habitat management (including management of invasive species),  
 
• ongoing infrastructure maintenance, and  
 
• determining the carbon footprint of the Department and the potential for use of 

departmental lands to sequester carbon.   
 
In addition, the Department is evaluating alternatives for capturing and assessing costs 
of these needs.  The completion of a comprehensive inventory of infrastructure, and 
ongoing management and maintenance needs conducted with existing resources could 
take five or more years. 
 
The Department Engineering Program is a small program responsible for the planning, 
construction, design, and surveying of Capital Outlay and Deferred Maintenance 
projects on Department lands, hatcheries, administration facilities, and laboratories.  
The Program consists of two (2) Civil Engineers, two (2) Civil Technicians, and one  
(1) Office Technician who manage budgets and projects in millions of dollars annually.  
In addition to Public Works Projects, Engineering staff provide engineering services; 
technical analysis of levees, wells, roads, and other miscellaneous structures and 
facilities; erosion analysis; and structural building inspection. 
 
The statewide Department Lands Program is charged with the management of over one 
million acres of land and consists of 95 regional and seven headquarters staff 
responsible for all aspects of the program including: 
 

• land acquisition (in coordination with Wildlife Conservation Board),  
 
• species and habitat management,  

 
• property and infrastructure maintenance, and  

 
• providing opportunities to the public for activities such as hunting, fishing, 

wildlife viewing, education and research. 
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The Department’s Hatcheries Program is charged with the management of 21 
hatcheries, including eight Salmon and Steelhead facilities and 13 trout hatcheries.  The 
program consists of 159 field and five headquarters staff responsible for all aspects of 
the program, including meeting mitigation and enhancement goals, egg and fish 
stocking allotments, property and infrastructure maintenance, assisting in the recovery 
of native fish species, stocking fish for recreational angling, supporting local economies, 
and providing public outreach opportunities through the involvement in the California 
Aquarium Education Project (CAEP), interpretative displays and guided hatchery tours. 
 
Capital Outlay and Engineering Services projects on Department lands and facilities are 
identified and prioritized by Department regional and field staff and tracked using an 
Engineering Five Year Planning Schedule (E-FYPS) database.   E-FYPS is a 
comprehensive database developed by the Engineering Program and used by the 
Engineering, Lands and Hatcheries Programs to track and schedule Public Works 
Projects along with Engineering Technical Requests.  Currently there are projects 
approved in the enacted budget for completion in FY 2007-08 totaling $2.9 million; and 
in the 2008-09 proposed Governor’s Budget totaling $530,000.  The schedule of 
projects identified for completion in the next five years is estimated at over $12 million; 
however, this amount has not been substantiated through a formal review process.1.   
 
 
KEY MEASUREABLE OBJECTIVES 
 
In September 2006, the Department requested that regional and field offices identify all 
infrastructure needs to update the E-FYPS.  This information was entered into E-FYPS  
in November 2006 for fiscal analysis and prioritization of projects statewide through  
FY 2011-12.   Refer to the attached Department of Finance approved 2007 and 
proposed 2008 California Five-Year Infrastructure Plan for the Department. 
 
The Department has evaluated the concept of expanding E-FYPS for tracking ongoing 
development and management needs on Department lands and facilities.  This 
evaluation involved a review of systems used by the California Department of Parks and 
Recreation (DPR) to track capital outlay, management and maintenance needs.  DPR 
assisted the Department with this evaluation by providing information on its systems 
and procedures, and supports the Department in working toward the best solution.   
 
The Department has concluded from its evaluation, systems currently in place for the 
tracking of capital outlay and deferred maintenance needs are adequate.  The 
Department systems used to track these needs is comparable to those of DPR. 
 
Systems used by DPR for tracking ongoing maintenance could likely be adapted for 
tracking facilities maintenance and habitat management needs.  However, the 
Department currently lacks the resources to develop a corresponding tracking system, 
and most importantly, the staff and fiscal resources to gather, enter, and update the 
information. 
 
 

 
1 Department of Finance Five-Year Planning Schedule is attached. 
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The Governor’s Executive Order S-01-07, requires state departments to determine their 
carbon “footprint” for purposes of identifying management alternatives to better manage 
carbon emissions.  In addition and pursuant to AB 32, Chapter 488, Statutes of 2006, 
the Department is developing information concerning the potential for use of state-
owned lands as opportunities for sequestration of carbon.  DFG is collaborating with the 
Resources Agency and other entities to develop an assessment program to determine 
what management strategies, for the use of Departmental lands, would optimize carbon 
sequestration, while at the same time addressing public trust goals for fish and wildlife.  
 
 
 
 
 
 



Lands Inventory Fact Sheet 

Last updated September 14, 2007 

Classification Number of Properties Total Acreage 

Wildlife Areas 110 700,358 

Ecological Reserves 123 174,827 

Undesignated Lands 233 162,700 

Public Access 180 5,274 

Fish Hatcheries 21 899 

Miscellaneous Lands 38 236 

Marine Reserve 11 38,348 

Total 716 1,082,640 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Acreage administered by the Department of Fish & Game.  

Primary 
Management 

Purpose 
Owned in 
fee title 

Administered through 
MOU'S, leases, 

easements, 
management 
agreements 

Total 
Acreage 

Bighorn Sheep Habitat 32,006 235,220 267,227 

Coastal Wetland 
Habitat 55,894 23,621 79,515 

Deer Habitat 135,754 33,825 169,579 

DFG Facilities 403 729 1,132 

Fisheries Habitat 1,753 474 2,227 

Grasslands/Uplands 
Habitat 20,282 11,678 31,960 

Interior Wetland Habitat 120,465 32,412 153,354 

Marine Habitat 0 39,192 39,192 

Property Rights Only 1 0 1 

Public Access 8,062 4,549 12,611 

Right of Way 
Easements 0 0 0 

Riparian Habitat 38,971 14,155 53,126 

Special Habitats 45,409 42,251 87,661 

T&E Species Habitat 147,305 37,750 185,056 

Total 606,306 476,335 1,082,640 

 Notes:  Undesignated Lands classification includes conservation easements totaling 
117,061 acres.  



 

2007 California Five-Year Infrastructure Plan 
 
 
 

SECTION FOUR | Infrastructure Needs & Proposed Funding by Agency & Department 

 

Department of Fish and Game 

The Department of Fish and Game (DFG) is responsible for managing California’s fish, 
wildlife and plant resources, and the habitat on which they depend, for their ecological 
value and public enjoyment. Under general direction from the California Fish and Game 
Commission, the DFG administers numerous programs and enforces regulations and 
limits set forth in the Fish and Game Code. The major program areas are: 

Biodiversity Conservation – This program encourages the preservation, 
conservation, and maintenance of wildlife resources. One component of this 
program is the review of California Environmental Quality Act (CEQA) documents. 
The DFG consults with lead and responsible agencies and provides the requisite 
biological expertise to review and comment upon environmental documents and 
impacts arising from project activities.  

Hunting, Fishing and Public Use – This program helps provide for diverse and 
sustainable hunting, fishing, trapping, and other public uses, such as wildlife 
observation. Activities include collection and assessment of information on the 
distribution and abundance of game fish and other wildlife to determine the need for 
regulations (bag limits, gear restrictions, etc.) and to monitor the effects of those 
regulations.  

Management of Department Lands and Facilities – This program manages 
department-owned or leased lands and facilities, including hatcheries, wildlife areas, 
ecological reserves, and public access areas. This program is responsible for 
administering the DFG’s capital outlay program, as described in more detail below.  

This program serves the public through hunter education and other conservation 
education programs, and promotes compliance with the laws and regulations that 
protect fish and wildlife resources, habitats, and public safety. The DFG’s game 
wardens are the most visible example of this program.  

Spill Prevention and Response – The objective of this program is to prevent 
damage, minimize impacts and restore and rehabilitate California’s fish and wildlife 
populations and their habitats from the harmful effects of oil and other deleterious 
material spills in marine waters and inland habitats.  

Existing Facilities: The DFG manages 711 properties statewide, comprising more than 
million acres (588,440 acres owned and 463,427 acres owned by other entities, but 
administered by DFG). Since several state agencies purchase land for the purpose of  
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habitat or wildlife protection, and management responsibilities of these properties are 
often transferred to the DFG, the number of properties is continually increasing. The 
711 properties managed by the DFG include the following: 08 wildlife areas, 24 
ecological reserves (which include conservation easements), marine reserves, 80 public 
access areas, 2fish hatcheries, 230 lands that have not yet been designated, and 37 
other types of properties. The DFG is working on a number of studies to inventory and 
evaluate existing infrastructure.  

Drivers of Need: The three main drivers of capital outlay needs for the DFG are the 
improvement or replacement of aging buildings, the improvement of newly acquired 
lands, and more recently, the enactment of Assembly Bill 7 (AB 7) of 2005—Chapter 
689, Statutes of 2005—which includes mandates for increased hatchery production 
levels. 

Of the more than million acres of lands managed by DFG, over 829,000 acres are 
dedicated wildlife areas and ecological reserves throughout the state. By law, the DFG 
is required to protect, manage, and maintain the wildlife resources and habitats on land 
it owns or administers. New properties are likely to be added to the Department’s 
stewardship in the years to come. However, because these lands are typically acquired 
by other state agencies, such as the Wildlife Conservation Board, land acquisitions that 
will likely result in future capital outlay needs are discussed in other sections of this 
report. This section deals with the needs of lands currently administered by the DFG, 
with the caveat that future needs will likely change as new lands are acquired by the 
state and administered by the DFG.  

Many DFG-managed properties require capital outlay expenditures to upgrade old 
structures, improve existing facilities, or provide new infrastructure on properties that 
are receiving increased wildlife-related public use. Some important examples include 
additional comfort stations, public interpretive facilities, parking lot and road upgrades, 
new office space, water structure improvements to maintain or reestablish wetlands, 
and levee improvements.  

The DFG currently operates 2hatcheries statewide, including trout hatcheries, 8 salmon 
and steelhead hatcheries, and 2 fish planting bases, which range from 30 to 00 years 
old. While the 8 salmon and steelhead hatcheries are currently operated to mitigate the 
loss of natural spawning habitat, for which production levels are regulated by the 
National Marine Fisheries Service, the DFG has been responsible for setting production 
levels for the state trout hatcheries. Until recently, the production goals for the trout 
hatcheries have remained fairly constant. 

The passage of AB 7 mandates that nearly one-third of the fees collected from the 
issuance of all sport fishing licenses be deposited in the Hatchery and Inland Fisheries 
Fund to be used for management, maintenance, and capital improvement of California’s 
fish hatcheries, the Heritage and Wild Trout Program, other sport fishing activities, and 
enforcement of these activities. Furthermore, it establishes requirements for yearly 
increases to trout production through July , 2009.  
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Five-Year Needs: The DFG has requested approximately $2.6million in capital outlay 
projects over the next five years for project planning, hatchery improvements, and 
various minor capital outlay projects. However, because the DFG has not completed a 
full analysis of its infrastructure needs, this plan may not accurately reflect the DFG’s 
out-year needs. More refined needs will be included in the 2008 infrastructure plan. 

The DFG has recently compiled a list of infrastructure and deferred maintenance needs, 
which was collected from the Department’s various programs and was entered into its 
Engineering Five Year Planning Schedule (E FYPS) database. This database was 
developed by the Engineering Program and is used by the Engineering, Lands, and 
Hatcheries Programs to track and schedule projects identified by program staff in the 
field. Once the E-FYPS database can be properly analyzed, the DFG will be able to 
refine the needs included in this plan and develop the necessary level of project specific 
detail for inclusion in subsequent plans.  

 
Funding Needs Reported by the Department of Fish and Game  

(Dollars in Thousands)  
Category Description 07/08 08/09 09/10 10/11 11/12 Total 
Critical Infrastructure 
Deficiencies 

$6,615 $2,573 $1,897 $160 $160 $11,405 

Workload Space Deficiencies 1,200 0 0 0 0 1,200 
Total $7,815 $2,573 $1,897 $160 $160 $12,605 

 
Proposal: The 2007 Plan proposes $2.9million in 2007 08 for various minor capital 
outlay projects and project planning. It is recognized that the DFG has significant 
additional infrastructure needs; however, more detail and analysis is necessary before 
those actual needs can be adequately quantified. As the DFG develops the necessary 
level of project-specific detail, these needs should be captured in future plans. 

Consistency with Chapter 1016, Statutes of 2002: This proposal is consistent with 
the planning provisions of Chapter 06, Statutes of 2002, as this plan includes minor 
funding for the renovation and development of facilities in areas served by existing 
infrastructure. Furthermore, as the DFG develops more detailed infrastructure needs, 
the DFG will consider these planning guidelines in the development of future 
infrastructure proposals.  

 
Proposed Funding for the Department of Fish and Game  

(Dollars in Thousands)  
Category Description 07/08 08/09 09/10 10/11 11/12 Total 
Critical Infrastructure Deficiencies $2,922 $0 $0 $0 $0 $2,922 

Total $2,922 $0 $0 $0 $0 $2,922 
Funding Source 
Special Fund $2,232 $0 $0 $0 $0 $2,232 
Other 690 0 0 0 0 690 

Total $2,922 $0 $0 $0 $0 $2,922 
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Legislative Analyst’s Office 
Supplemental Report of the 2006 Budget Act  

2006-07 Fiscal Year 
 
 

Item 3600-001-0001— Department of Fish and Game 
 

6. Endowment Funds. 
On or before January 10, 2008, the Department shall report to the chairs of the 
appropriate policy committees and the fiscal committees in both houses on its plans 
to expend the endowment funds it has received as mitigation. 

 
 

 
Department RESPONSE: 
 

 
FY 2006-07 – Endowment Fund Management – Habitat  
                       Management Lands Management Program              
 

 
 
PROGRAM DESCRIPTION 
 
The Department of Fish and Game (Department) receives Habitat Management Lands 
(HM Lands) from public and private project proponents as mitigation for the 
environmental effects of various development projects.  In addition, some mitigation 
lands are held in trust by non-profit organizations and approved mitigation and 
conservation bankers. The Department has a statutory mandate to assure management 
and protection of these HM Lands in perpetuity for the unique species and habitat 
values they support and for which they are protected.  To ensure the long-term 
management of these lands, the Department requires project proponents to establish a 
management endowment, and the interest earned on this endowment is intended to 
fund the long-term cost of managing the HM Lands.   
 
 
AUTHORITY  
 
State policies for ensuring the long-term conservation of HM Lands is contained within 
the following statutes:  Fish and Game Code §2050 et seq, §1802, §1600, §2830, and 
§1775 et seq, §1525 and 1580.  These statutes and regulations promulgated pursuant 
to statute clearly establish a role for the Department in the management, protection, 
maintenance and administration of HM lands.   
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PROGRAM ANALYSIS 
 
Endowment accounts held by the Department are deposited in the State Special 
Deposit Fund (SDF).  Fish and Game code section 13014 [Added Statutes of 2004  
Chapter 427, Section 1 (AB 2517)] established the Fish and Game Mitigation and 
Protection Endowment Principal Account and the Fish and Game Mitigation and 
Protection Expendable Funds Account within the SDF. 
 
The Department’s HM Land Management Program has not had permanent personnel 
resources to dedicate exclusively to management of HM Lands owned by the 
Department.  These lands are currently managed on a custodial basis, utilizing 
temporary help and other labor provided under contract to the Department, and funded 
with monies generated from special deposit endowment accounts.  The temporary help 
and contract labor expertise has been insufficient to effectively and efficiently 
accomplish the complex management tasks.  Many lands are receiving only minimal 
coverage of management and monitoring tasks due to time constraints and other 
responsibilities of the permanent staff.  As a result, the Department owned HM Lands 
intended for protection in perpetuity for their conservation values may no longer sustain 
the species populations anticipated to offset losses.  Given the number of acres the 
Department is required to manage, permanent state staffing and a dedicated fund 
source would be the most appropriate long-term approach to implement the HM Lands 
Management Program. 
 
Pursuant to Fish and Game Code Section 13014, the interest funds in the Endowment 
Principle Account must be appropriated for use by the Department, while funds in the 
Expendable Funds Account are continuously appropriated to the Department.  These 
accounts hold in excess of $50 million, and the Department has appropriated budget 
authority in the amount $1.43 million annually to expend interest funds from the 
Endowment Principle Account to initiate this program.  To correct the lack of consistent 
management and to ensure the HM Lands are conserved in perpetuity, the Department 
is obligated to successfully implement this HM Lands Management Program. 
 
 
BUDGETED RESOURCES 
 
The Department is implementing two recently approved proposals, one for FY 2006-07 
and one for FY 2007-08.  These two budget change proposals provide a total resource 
augmentation (see Table 1) of approximately $1.4 million and 9 staff positions to the 
Department for the implementation of the HM Lands Management Program. 
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TABLE 1. Summary of HM Lands Management Program Resources and  
                   Acres of Habitat and Land Management Responsibility 
 

FY 2006-07 
BCP 

FY 2007-08 
BCP 

Initial Program  
FY 2007-08 

 
0 Positions 

 
9 Positions 

 
9 Positions 

 
$608,000 

 
$825,000 

 
$1.43 million 

46,500 Acres 
HM Lands 

51,000 Acres 
HM Lands 

51,000 Acres 
HM Lands 

 
It is anticipated that these staff resources will allow the Department to better manage 
and assess its available funding from the HM Lands endowment and enhancement 
accounts, provide dedicated staff to direct and perform required land management and  
maintenance on Department owned HM Lands, and allows the Department to review 
management activities and process reimbursement to third-party land and bank 
managers. 
 
 
KEY MEASUREABLE OBJECTIVES 
 
The Department is adding dedicated staff and initiating other improvements in Habitat 
Conservation Branch and the Lands Program to fully manage the HM Lands. 
 

1) Allocate positions to Department Regions and Branches.  (completed) 
 

2) Recruit and hire qualified individuals into Department staff positions.  (in 
process) 

 
3) Review and prioritize initial HM Lands management needs for all HM Lands 

as outlined below.  (in process) 
 

 Habitat Management Plan Development or Update 
 

 General Biological Resources Survey 
 

 Biological Resources Assessment and Monitoring 
 Waters of the United States - wetlands 
 Covered species 
 Threatened or endangered species 
 Species of special concern other sensitive species 
 Game species and common wildlife  
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 Vegetation Management 
 Habitat improvement for target species 
 Invasive species control and removal 

 
 Site Security and Safety 

 Monitor trash and trespass 
 Monitor maintain and repair fences and gates 
 Fire hazard reduction 
 Mosquito control & abatement 

 
 Species and Habitat Management Research 

 
4) Timely review and processing of reimbursement payments to third-party land 

managers and bank managers.  (ongoing) 
 
 
CONCLUSION 
 
Over the next two years, the Department will identify specific land management needs 
for all HM Lands and work to implement land management on 25% of those lands by 
direct staff action and contract administration; encumber funding as necessary to 
implement initial projects; and continue to reimburse third-party land and bank 
managers for land management work completed on the HM lands they hold.   
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